
10/21/2016 20161120

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

CNQ041 Pay Period:  10/21/2016Contract: Estimate Number: 0004 to  11/20/2016Estimate Type: Progress Estimate Approved:No

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/22/2016

05/23/2016

%

$0.00

187.0

223.0

223.0

119.25

%Percent Complete($):

%Percent Behind:

KNOX

9.05

Date Notice to Proceed: 04/12/2016

10/15/2016

$928,452.86

$915,855.64

$993,504.28 $5,400.10$988,104.18

$0.00

$0.00Test Report Payment Adjustments:

$993,504.28 $988,104.18 5,400.10

$993,504.28 $5,400.10$988,104.18

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Resurfacing on S.R. 158 from U.S. 11(US 70, SR 1)  to I-40

110.20

20161120

Project(s): 47028-3257-94, 47028-8257-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH/HSIP-158(10)11.73 5586432,893.4347028-3257-94 88From S.R. 1 To I-40
N/A88.27 6786432,506.6747028-8257-14 76The resurfacing on S.R. 158 from U.S. 11 (U.S. 70, S.R. 1) (

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47028-3257-94 0100 9501 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,625.00

0.000

1.000

$0.00

$2,625.00

105-07.10 RAILROAD INSURANCE/Norfolk
Southern Railway Company

47028-3257-94 0100 9012 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

47028-8257-14 0100 9013 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

47028-3257-94 0100 9010 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

47028-8257-14 0100 9011 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47028-3257-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

47028-8257-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100

3,623.913,623.910

0.000.000

47028-3257-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

47028-8257-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90090100

-30,986.24-30,986.240

0.000.000

47028-8257-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $569.03

0.000

49.170

$0.00

$27,979.21

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

47028-8257-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47028-8257-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

47028-8257-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

891.000 $77.92

0.000

1,446.460

$0.00

$112,708.16

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

47028-8257-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,928.000 $77.92

0.000

7,339.910

$0.00

$571,925.79

411-02.10 ACS MIX(PG70-22) GRADING D

47028-8257-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-7,540.06-7,540.060

0.000.000

47028-8257-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

47028-8257-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

8,224.508,224.500

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47028-8257-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

47028-8257-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,765.000 $14.78

0.000

9,467.570

$0.00

$139,930.68

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

47028-8257-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,348.08

0.000

1.000

$0.00

$12,348.08

712-01 TRAFFIC CONTROL

47028-8257-14 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

325.000 $15.35

0.000

100.000

$0.00

$1,535.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

47028-8257-14 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $5.12

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

47028-8257-14 0100 0080 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

945.000 $7.06

0.000

601.250

$0.00

$4,244.83

712-06 SIGNS (CONSTRUCTION)

47028-8257-14 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $885.15

0.000

2.000

$0.00

$1,770.30

712-08.03 ARROW BOARD (TYPE C)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 179.00179.00 0.000.0047028-3257-94 0100 9503 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.00

0.000

179.000

$0.00

$5,370.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

47028-3257-94 0100 9502 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6.50

0.000

171.000

$0.00

$1,111.50

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

47028-3257-94 0100 0010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $8.70

0.000

0.000

$0.00

$0.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

47028-3257-94 0100 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,081.000 $17.40

0.000

454.540

$0.00

$7,909.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

47028-3257-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

312.000 $9.21

0.000

521.000

$0.00

$4,798.41

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

47028-3257-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $102.33

0.000

33.000

$0.00

$3,376.89

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

47028-3257-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

372.000 $18.42

0.000

286.000

$0.00

$5,268.12

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0047028-3257-94 0100 9506 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $186.45

0.000

1.000

$0.00

$186.45

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

47028-3257-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $460.48

0.000

10.000

$0.00

$4,604.80

716-03.02 PLASTIC WORD PAVEMENT
MARKING (RXR)

47028-3257-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $179.08

0.000

2.000

$0.00

$358.16

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

47028-3257-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $76.75

0.000

11.000

$0.00

$844.25

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

47028-3257-94 0100 9507 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $199.40

0.000

2.000

$0.00

$398.80

716-04.07 PLASTIC PAVEMENT MARKING
(EXIT ONLY ARROW)

47028-3257-94 0100 0090 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $496.30

5.830

21.000

$2,893.43

$10,422.30

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

47028-3257-94 0100 0100 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $3,975.49

0.000

15.629

$0.00

$62,132.93

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0047028-8257-14 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $28,832.78

0.000

1.000

$0.00

$28,832.78

717-01 MOBILIZATION

47028-8257-14 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $2.96

0.000

1,506.000

$0.00

$4,457.76

730-14.02 SAW SLOT

47028-8257-14 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,000.000 $0.65

0.000

3,902.000

$0.00

$2,536.30

730-14.03 LOOP WIRE

47028-8257-14 0100 9504 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,506.67

1.000

1.000

$2,506.67

$2,506.67

920-25.18 ADDITIONAL WORK
(DESCRIPTION)/Additional Backer
Rod Required

V47 - TSMR *END OF REPORT*
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